

OSA-0319-64

14 JAN 1964

MEMORANDUM FOR THE RECORD

SUBJECT: PF-1 Fuel for [REDACTED]

25X1A

1. On 8 January 1964, [REDACTED] inquired into the possibility of our delaying the delivery of 840,000 gallons of PF-1 to [REDACTED] until FY-65 (July or August) in order to decrease the expenditure of FY-64 funds which were becoming critical.

25X1A

2. Discussed this with [REDACTED] 9 January 1964. He agreed that fuel would not be required there before July or August 1964.

25X1A

3. Discussed this with [REDACTED] 13 January 1964. He asked that we not postpone the delivery until after he had returned from his trip to [REDACTED] 27 or 28 January 1964. Final acceptance of and payment for the POL facilities at [REDACTED] cannot be made until fuel has been pumped through the system. He must determine if the [REDACTED] contractor will wait until July/August 1964 for this acceptance. If not, fuel probably will have to be delivered as originally scheduled - 15 April 1964.

25X1A

25X1A

4. Called [REDACTED] 13 January 1964, and advised him of the above possible postponement. He indicated "no problem" as long as we keep him informed and give adequate notice when we want the fuel delivered. I told him we would call him with more specific info about 30 January.

5. Advised [REDACTED] of the above 13 January 1964.

2011  
30/1/64  
604540

MD/OSA-DD/SET

MD/OSA [REDACTED] (13 Jan 64)

Distribution: Orig - MD/OSA 1 - OX/FA/OSA 1 - CHRONO  
1 - D/FA/OSA 1 - CD/OSA 1 - RB/OSA

SECRET